
 

CITY COUNCIL 

AGENDA REQUEST 

AGENDA OF: 10-19-10 
AGENDA 

REQUEST NO: 
III-F 

INITIATED BY: 
RICHARD MANCILLA, EIT, CFM 

ENGINEER II  

RESPONSIBLE 

DEPARTMENT: 
ENGINEERING 

PRESENTED BY: 
ROBERT VALENZUELA, P.E., CFM 

ASSISTANT CITY ENGINEER 

DEPARTMENT 

HEAD: 

CHRISTOPHER STEUBING, P.E., 

CFM, CITY ENGINEER  

  

ADDITIONAL 

DEPARTMENT. 

HEAD (S): 

 

SUBJECT / 

PROCEEDING: 

MEADOWCROFT BOULEVARD CHANGE ORDER #1 FOR DESIGN SERVICES (CIP ST0802) 

CONSIDERATION  OF AND ACTION ON AUTHORIZATION OF BUDGET REALLOCATION AND 

APPROVAL OF CHANGE ORDER #1 

EXHIBITS: PROPOSAL, CHANGE ORDER #1 AND VICINITY MAP 

CLEARANCES APPROVAL 

LEGAL: 
 

N/A 

EXECUTIVE 

DIRECTOR: 
N/A 

PURCHASING: 
TODD REED,  

PURCHASING MANAGER  

ASST. CITY 

MANAGER: KAREN DALY  

BUDGET: JENNIFER BROWN,  

BUDGET & RESEARCH DIRECTOR 

CITY 

MANAGER: ALLEN BOGARD   FOR AB 

BUDGET 

EXPENDITURE REQUIRED:  $ 20,950.00 

AMOUNT BUDGETED/REALLOCATION:  $ 20,950.00 

ADDITIONAL APPROPRIATION:  $ N/A 

RECOMMENDED ACTION 

Authorize execution of Change Order  No. 1 in the amount of $13,450 with Dannenbaum Engineering Corporation 

for design services for Meadowcroft Blvd. (ST0802) and authorize a budget reallocation  in the amount of $20,950.  



EXECUTIVE SUMMARY 

In October 2008, the City Council awarded a design contract to Dannenbaum Engineering Corporation (DEC) for 

Meadowcroft Boulevard (ST0802).  This contract included the design of Meadowcroft Boulevard from First Colony 

Boulevard to Ditch “H” as well as a traffic signal at the intersection with First Colony Boulevard. 

 

As part of the design, a permit must be obtained from Fort Bend County Levee Improvement District 2.  The 

construction plans were sent to LID #2 in April 2010 for their review.  The LID returned comments to the City in 

June.  These comments resulted in some changes to the design of Meadowcroft within the levee easement related to 

accommodating drainage as well as design of access drives to the levee for maintenance purposes. 

 

The additional design services are documented in the attached scope in the amount of $13,450.  In addition to the 

additional design services, a payment of $7,500 was paid to LID #2 for their review of the plans.  The budget 

reallocation totals $20,950.  The funds for the reallocation have been identified in CIP Project DR0801, Storm 

Sewer Lateral Tie-ins on Eldridge Road. 

 

The Engineering Department recommends that the City Council approve a reallocation from CIP DR0801, Storm 

Sewer Lateral Tie-Ins, in the amount of $20,950 and authorize the execution of Change Order No. 1 with 

Dannenbaum Engineering Corporation for the additional design services in the amount of $13,450 for Meadowcroft 

Boulevard, CIP ST0802. 

 

EXHIBITS 

 













 


